


# ADERHOLT RENOVATION

## THE PLAN:

- **Replace gym floor**
  - \$194,400 project
  - Existing floor has water damage under West-side basket and is a safety hazard
- **Replace HVAC and renovate locker rooms**
  - \$1,306,300 project
  - Existing HVAC does not facilitate airflow throughout facility, specifically in existing multi-purpose room and locker rooms
  - Project includes new HVAC, cleaning of existing ductwork, and renovation of locker rooms (new ceiling/floors/fixtures)
- **Add multi-purpose room space**
  - \$724,800 project
  - Two rooms
    - One racquetball court-size room for spinning
    - Other room is 2x size of a racquetball court, but can be divided in half for multiple users
- **Resurface Running Track**
  - \$169,400 project
  - Existing Surface is worn and requires replacement

*This drawing depicts the final layout for the renovated Aderholt.*



## CURRENT STATUS:

- **Replace gym floor**
  - **Impact:** Gym in Aderholt closed
  - **Solution:** Gym in Commando/HAWC will be open
  - **Timeline:** Now → 1 Mar 08
  - **Status:** Floor has been replaced, just waiting for scoreboards and curtains to be installed
- **Replace HVAC / renovate locker rms / add multi-purpose rms**
  - **Impact:** Aderholt FC closed during renovation/addition
  - **Solution:** Commando/HAWC FC will assume hours of Aderholt, Classes held at Aderholt will be moved to Riptide and Commando, Port-o-lets put behind Aderholt for track/field users
  - **Timeline:** 13 Nov 07 → Jun 08
  - **Status:** Addition is being constructed and ductwork is being replaced inside.
- **Resurface Running Track**
  - **Impact:** Track/field closed during scraping/paving, reopen for about 3 weeks while asphalt cures, close again for 4 weeks while the rubber is laid, cures, and is painted
  - **Solution:** PT Test-1.5 mile run & 3.0 mile walk can be conducted on Red Horse Road or Golf Course Road. This has been coordinated with HAWC. Exercise/Intramurals-Other fields available on base will be used.
  - **Timeline:** Now → 1 Jan 08
  - **Status:** TRACK IS OPEN!!